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ESTIMATE RUN 11/11/2020

ESTIMATE SUMMARY 12:17:45

CONTID: C22473         ESTIMATE NO: 0005 PROG 2005

PCN: 22473-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 Longmont Intersection Improvements PERCENT TIME:

PROJECT NO: FSA2873-194                   

US 287 Longmont Intersection Improvements

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

DURAN EXCAVATING, INC. PAY PERIOD ENDING

14332 CR 64 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)351-0192 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,177,107.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,160,406.20 NON-PARTICIPATING 32,474.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.56

WORK DAYS

WORK DAYS

94.08%

69,700.09

32,474.95

32,474.95

32,474.95

$

$

$

$

39,784.00

1,067,623.06

1,107,407.06

0.00

1,107,407.06

-17,406.09

0.00

1,090,000.97

0.00

AMOUNT DUE 1,090,000.97 32,474.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,474.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.5 TIME ALLOW: 89

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

10/19/2020

02/13/2020

02/21/2020

03/24/2020

04/20/2020
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,200.001.000

0.00

1.000

L S 

5,200.00000

0010 *Removal of Delineator 5.000

0.000

202-00090  
 

110.005.000

0.00

5.000

EACH

22.00000

0015 Removal of Sidewalk 39.000

0.000

202-00200  
 

936.0039.000

0.00

39.000

SY  

24.00000

0020 Removal of Curb and Gutter 141.000

0.000

202-00203  
 

1,410.00141.000

0.00

141.000

LF  

10.00000

0025 Removal of Concrete Curb Ramp 30.000

0.000

202-00206  
 

840.0030.000

0.00

30.000

SY  

28.00000

0030 *Removal of Concrete Pavement 2,191.000

0.000

202-00210  
 

48,202.002,191.000

0.00

2,191.000

SY  

22.00000

0035 Removal of Asphalt Mat 1,019.000

0.000

202-00220  
 

11,209.001,019.000

0.00

1,019.000

SY  

11.00000

0040 *Removal of Pavement Marking 1,873.000

0.000

202-00250  
 

5,806.301,873.000

0.00

1,873.000

SF  

3.10000

0045 *Removal of Ground Sign 0.000

1.000

202-00810  
 

165.001.000

165.00

1.000

EACH

165.00000

0050 *Removal of Sign Panel 1.000

0.000

202-00821  
 

275.001.000

0.00

1.000

EACH

275.00000

0053 Rem Flashing Beacon CMO #4 0.000

0.000

202-00825  
 

0.000.000

0.00

1.000

EACH

1,710.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Traffic Signal Head 2.000

2.000

202-00831  
 

380.004.000

190.00

4.000

EACH

95.00000

0060 Unclassified Excavation (Complete In Place) 2,282.000

0.000

203-00010  
 

55,224.402,282.000

0.00

2,282.000

CY  

24.20000

0065 Embankment Material (Complete In Place) (R40) 1,234.000

0.000

203-00066  
 

107,358.001,234.000

0.00

1,234.000

CY  

87.00000

0070 Potholing 5.000

13.000

203-01597  
 

5,400.0018.000

3,900.00

18.000

HOUR

300.00000

0075 *Erosion Log Type 1 (12 Inch) 1,058.000

0.000

208-00002  
 

7,141.501,058.000

0.00

1,058.000

LF  

6.75000

0080 Plastic Sheeting 0.000

0.000

208-00025  
 

0.000.000

0.00

0.000

SY  

2.50000

0085 *Aggregate Bag 200.000

0.000

208-00035  
 

1,320.00200.000

0.00

200.000

LF  

6.60000

0090 Pre-fabricated Concrete Washout Structure (Type 1) 9.000

0.000

208-00046  
 

5,400.009.000

0.00

9.000

EACH

600.00000

0095 *Storm Drain Inlet Protection (Type I) (84 Inch) 1.000

0.000

208-00053  
 

124.001.000

0.00

1.000

EACH

124.00000

0100 *Storm Drain Inlet Protection (Type II) 4.000

0.000

208-00054  
 

1,440.004.000

0.00

4.000

EACH

360.00000

0105 *Storm Drain Inlet Protection (Type I) (144 inch) 1.000

0.000

208-00057  
 

211.001.000

0.00

1.000

EACH

211.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

150.00000

0125 Sweeping (Sediment Removal) 34.500

0.000

208-00106  
 

4,761.0034.500

0.00

34.500

HOUR

138.00000

0130 Erosion Control Management 17.000

0.000

208-00207  
 

2,805.0017.000

0.00

17.000

DAY 

165.00000

0135 *Reset Ground Sign 0.000

4.000

210-00810  
 

1,100.004.000

1,100.00

4.000

EACH

275.00000

0140 *Reset Sign Panel 0.000

1.000

210-00815  
 

176.001.000

176.00

1.000

EACH

176.00000

0145 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0150 *Reset Pull Box 0.000

1.000

210-00827  
 

1,400.001.000

1,400.00

1.000

EACH

1,400.00000

0155 *Reset Traffic Signal Head 2.000

0.000

210-00831  
 

660.002.000

0.00

2.000

EACH

330.00000

0160 *Reset Fire Preemption Unit 0.000

1.000

210-00867  
 

635.001.000

635.00

1.000

EACH

635.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Reset Intersection Detection System (Camera) 0.000

1.000

210-00890  
 

1,050.001.000

1,050.00

1.000

EACH

1,050.00000

0170 *Seeding (Native) 0.400

0.000

212-00006  
 

1,880.000.400

0.00

0.400

ACRE

4,700.00000

0175 *Soil Conditioning 0.400

0.000

212-00032  
 

3,400.000.400

0.00

0.400

ACRE

8,500.00000

0180 *Spray-on Mulch Blanket 0.400

0.000

213-00012  
 

3,760.000.400

0.00

0.400

ACRE

9,400.00000

0185 Aggregate Base Course (Class 6) 693.000

0.000

304-06007  
 

51,975.00693.000

0.00

693.000

CY  

75.00000

0190 Aggregate Base Course (Class 7) (Special) 61.000

0.000

304-07010  
 

5,612.0061.000

0.00

61.000

CY  

92.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 18.000

0.000

403-00721  
 

5,130.0018.000

0.00

18.000

SY  

285.00000

0200 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

0.000

SY  

105.00000

0205 *Concrete Pavement (8-1/2 Inch) 2,149.000

0.000

412-00850  
 

195,559.002,149.000

0.00

2,149.000

SY  

91.00000

0210 *Concrete Pavement (8-1/2 Inch) (Fast Track) 54.000

0.000

412-00870  
 

5,616.0054.000

0.00

89.000

SY  

104.00000

0215 *Concrete Sidewalk (6 Inch) 100.000

0.000

608-00006  
 

7,200.00100.000

0.00

102.000

SY  

72.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Concrete Curb Ramp 48.000

0.000

608-00010  
 

8,784.0048.000

0.00

48.000

SY  

183.00000

0225 *Sidewalk Drain 1.000

0.000

608-10010  
 

3,620.001.000

0.00

1.000

EACH

3,620.00000

0230 *Curb and Gutter Type 2 (Section I-B) 1,782.000

0.000

609-21010  
 

40,986.001,782.000

0.00

1,782.000

LF  

23.00000

0235 *Curb Type 4 (Section B) (Fast Track) 1,056.000

0.000

609-40010  
 

25,872.001,056.000

0.00

1,056.000

LF  

24.50000

0240 *Curb (Median) (Special) 41.000

0.000

609-40120  
 

4,100.0041.000

0.00

41.000

SY  

100.00000

0245 *Median Cover Material (Concrete) 8,952.000

0.000

610-00030  
 

71,616.008,952.000

0.00

8,952.000

SF  

8.00000

0250 *Delineator (Type I) 0.000

4.000

612-00001  
 

124.004.000

124.00

4.000

EACH

31.00000

0255 *Delineator (Type II) 0.000

1.000

612-00002  
 

35.001.000

35.00

1.000

EACH

35.00000

0260 *Delineator (Type III) 0.000

2.000

612-00003  
 

70.002.000

70.00

2.000

EACH

35.00000

0265 *Wiring 1.000

0.000

613-10000  
 

12,730.001.000

0.00

1.000

L S 

12,730.00000

0270 *Sign Panel (Class I) 113.000

0.000

614-00011  
 

2,825.00113.000

0.00

113.000

SF  

25.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Sign Panel (Class II) 0.000

12.000

614-00012  
 

336.0012.000

336.00

12.000

SF  

28.00000

0280 *Sign Panel (Special) 0.000

7.000

614-00035  
 

385.007.000

385.00

7.000

SF  

55.00000

0285 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

14.000

0.000

614-01573  
 

6,160.0014.000

0.00

14.000

EACH

440.00000

0290 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

1.000

614-01583  
 

605.001.000

605.00

1.000

EACH

605.00000

0295 *Signal Head Backplates 16.000

4.000

614-10160  
 

6,700.0020.000

1,340.00

20.000

EACH

335.00000

0300 *Traffic Signal Face (12-12-12) 3.000

2.000

614-70336  
 

4,125.005.000

1,650.00

5.000

EACH

825.00000

0305 *Blank Out Sign (LED)(SPEED RADAR) 0.000

1.000

614-72741  
 

16,000.001.000

16,000.00

1.000

EACH

16,000.00000

0307 Flash Beacon CMO #4 0.000

1.000

614-80000  
 

2,841.451.000

2,841.45

1.000

EACH

2,841.45000

0310 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

33.00000

0315 *Construction Surveying 0.200

0.000

625-00000  
 

4,095.000.200

0.00

1.000

L S 

20,475.00000

0320 *Mobilization 0.847

0.000

626-00000  
 

103,770.210.847

0.00

1.000

L S 

122,515.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Public Information Management (Tier IV) 90.000

0.000

626-01114  
 

14,400.0090.000

0.00

90.000

DAY 

160.00000

0330 *Pavement Marking Paint (High Build) 55.000

0.000

627-00013  
 

4,895.0055.000

0.00

55.000

GAL 

89.00000

0335 *Thermoplastic Pavement Marking (Word-Symbol) 161.000

22.500

627-30205  
 

3,853.50183.500

472.50

183.500

SF  

21.00000

0340 *Thermoplastic Pavement Marking (Xwalk-Stopline) 82.000

0.000

627-30210  
 

1,722.0082.000

0.00

82.000

SF  

21.00000

0345 *Flagging 736.500

0.000

630-00000  
 

22,095.00736.500

0.00

920.000

HOUR

30.00000

0350 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

116.00000

0355 *Traffic Control Inspection 30.000

0.000

630-00007  
 

5,280.0030.000

0.00

30.000

DAY 

176.00000

0360 *Traffic Control Management 60.000

0.000

630-00012  
 

66,000.0060.000

0.00

70.000

DAY 

1,100.00000

0365 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

330.00000

0370 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

990.00000

0375 *Barricade (Type 3 M-A) (Temporary) 2.700

0.000

630-80335  
 

224.102.700

0.00

3.000

EACH

83.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

900.0018.000

0.00

20.000

EACH

50.00000

0385 *Construction Traffic Sign (Panel Size B) 27.900

0.000

630-80342  
 

2,008.8027.900

0.00

37.000

EACH

72.00000

0390 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

103.000

SF  

16.00000

0395 *Vertical Panel 64.800

0.000

630-80350  
 

1,425.6064.800

0.00

72.000

EACH

22.00000

0400 *Vertical Panel (With Light) (Flashing) 21.600

0.000

630-80353  
 

2,376.0021.600

0.00

24.000

EACH

110.00000

0405 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

5,940.001.800

0.00

2.000

EACH

3,300.00000

0410 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.800

0.000

630-80356  
 

1,584.001.800

0.00

2.000

EACH

880.00000

0415 *Drum Channelizing Device 3.600

0.000

630-80360  
 

223.203.600

0.00

4.000

EACH

62.00000

0416 Barrier (Temp) CMO # 2 1,015.200

0.000

630-80370  
 

24,872.401,015.200

0.00

1,128.000

LF  

24.50000

0419 Impact Atten (Temp) CMO #2 1.800

0.000

630-85010  
 

3,522.601.800

0.00

2.000

EACH

1,957.00000

0420 *Mobile Attenuator 0.900

0.000

630-85020  
 

34,650.000.900

0.00

1.000

EACH

38,500.00000
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PCN: 22473-BID    ESTIMATE RUN 11/11/2020

PROJECT: FSA2873-194                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

19,360.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1.000

F A 

1.00000

0435 F/A Repair Damaged Concrete Panel Pressure Grouting 0.000

0.000

700-70130  
 

0.000.000

0.00

1.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1.000

F A 

1.00000

0450 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1.000

F A 

1.00000

CAT 1,067,623.0632,474.951,137,323.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Field Office (Class 1) 1.000

0.000

620-00001  
 

20,500.001.000

0.00

1.000

EACH

20,500.00000

0460 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0465 Sanitary Facility 1.000

0.000

620-00020  
 

1,284.001.000

0.00

1.000

EACH

1,284.00000

CAT 39,784.000.0039,784.00CURRENT AMT0400 $ $ $

$ 1,107,407.0632,474.95$1,177,107.15$CURRENT AMTPROJECT TOTAL


